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ABSTRAK

Perbandingan harga pada konstruksi pembangunan rumah, sangat berguna untukmengetahui
selisih harga dari sebuah bangunan, dalam perbandingan tersebutbanyak cara dan metode yang bisa
dilakukan dan dianalisa, seperti contoh pada tugas akhir ini membandingkan antara harga biaya
borongan upah dan Analisa Harga Satuan Pekerjaan (AHSP) pada pembangunan perumahan type
36.

Pada Tugas Akhir ini,penulis menggunakan software Ms.Exel untuk melakukan
perbandingan pada harga pekerjaa, Ms project pada bagian perbandingan untuk time schedule pada
proses pekerjaan, Ms Word untuk pendataan dan penjelasan Autocad sebagai penggambaran 2D
denah bangunan, dan Revit 3D ditambahkan sebagai pelengkap perbandingan pada perbandingan
struktural bangunan.

Berdasarkan hasil dari penelitian analisa yang dilakukan diperoleh bahwa perhitungan dari
AHSP berjumlah sebesar + Rp.61.604.000,- ( Enam Puluh Satu Juta Enam Ratus Empat Ribu
Rupiah) dan harga Borongan yang dilakukan dilapangan adalah + Rp.16.000.000,- (Enam Belas Juta
Rupiah) perbedaan harga pada Pembangunan tersebut sebesar sekitar Rp.45.604.000,- (Empat Puluh
Satu Juta Enam Ratus Empat Ribu Rupiah).
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ABSTRAK

Price comparison on house construction is very important to find out the price difference
of a building, in this comparison there are many ways and methods thatcan be done and analyzed,
for example in this final project comparing the cost priceof lumpsum price and Analysis of Unit Price
of Work (AHSP) on type 36 housing construction.

In this Final Project, the author uses Ms.Exel software to make comparisons onthe price of
workers, Ms project in the comparison section for the time schedule ofthe work process, Ms Word
for data collection and explanation of Autocad as a 2Ddrawing of the building plan, and Revit 3D is
added as a complement to the comparison on the structural comparison of the building.

Based on the results of the analysis research conducted, it is obtained that the calculation of
the AHSP amounts to + Rp.61,604,000, - (Sixty One Million Six Hundred Four Thousand Rupiah)
and lumpsum price carried out in the field is + Rp.16,000,000, - (Sixteen Million Rupiah) the price
difference in the development is around Rp.45,604,000, - (Forty One Million Six Hundred Four
ThousandRupiah).
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