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ABSTRAK 

 

Jalan merupakan prasarana utama yang sangat berpengaruh dalam bidang 

perekonomian di suatu daerah. Di Jalan Sungai Linau – Bandar Jaya, Kecamatan Siak 

Kecil, Provinsi Riau, merupakan jalan penghubung utama ke beberapa desa di Bengkalis 

dengan panjang jalan + 1570 m. Kondisi jalan saat ini dalam keadaan rusak dan kurang 

memadai untuk lalu lintas masyarakat. Didalam sebuah proyek untuk mendapatkan hasil 

pekerjaan yang bermutu dan umur rencana membutuhkan metode pelaksanaan yang baik 

dan benar sesuai spesifikasi.  

Dalam perencanaan metode pelaksanaan pekerjaan lapis pondasi pada jalan ini 

penulis mengacu pada Spesifikasi Umum, 2018. Pada devisi 5 tentang Perkerasan 

Berbutir dan Perkerasan Beton Semen. Dimana menjelaskan tentang dari tahapan 

penyiapan hingga pekerjaan benar-benar sudah selesai dikerjaan. 

Setelah dilakukan perencanaan metode pelaksanan pekerjaan lapis pondasi pada 

jalan didapat beberapa langkah atau tahapan yang perlu dilakukan dimulai dari penyiapan 

alat berat dan material agregat, manajemen Rencana Keselamatan Konstruksi, pekerjaan 

pemasangan patook lebar dan tebal agregat base kelas A dan kelas B yang akan 

dihamparkan, pengangkutan material dari quarry menuju lokasi penghamparan, 

penghamparan agregat, proses pemadatan, pengujian ketebalan lapisan dan pengujian 

kepadatan agregat. 

 

Kata kunci : Jalan Flexible, Metode pelaksanaan jalan, Lapis Pondasi Jalan. 
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ABSTRACT 

 

Roads are the main infrastructure that is very influential in the economy in an 

area. On Road Sungai Linau – Bandar Jaya, Siak Kecil District, Riau Province, it is the 

main connecting road to several villages in Bengkalis with a road length of + 1570 m. 

The condition of the road is currently in a state of disrepair and inadequate for public 

traffic. In a project to get quality work results and design life requires a good and correct 

implementation method according to specifications. 

In planning the method of implementing the foundation layer work on this road, 

the author refers to the General Specifications, 2018. In division 5 concerning Grained 

Pavement and Cement Concrete Pavement. Where to explain about the stages of 

preparation until the work has actually been completed. 

After planning the method of implementing the foundation layer work on the 

road, there are several steps or stages that need to be carried out starting from the 

preparation of heavy equipment and aggregate material, construction safety plan 

management, installation of width and thickness stakes for base class A and class B 

aggregates to be spread, transportation material from the quarry to the laying location, 

laying of aggregates, compaction process, layer thickness testing and aggregate density 

testing. 

 

 Keywords: Flexible Pavement, Pavement implementation method, Road Foundation 

Layer. 
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