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ABSTRAK 

Metode pelaksanaan merupakan hal yang penting dalam pekerjaan 

konstruksi, dimana hasil akhir suatu pekerjaan sangat berpengaruh terhadap 

pelaksanaan metode yang direncanakan. Agar penyampaian metode pelaksanaan 

ini mudah dipahami, Maka metode pelaksanaan ini disampaikan melalui visualisasi 

dalam bentuk animasi 3D. Penelitian ini merupakan penelitian kualitatif yang akan 

mendeskripsikan metode pelaksanaan pembangunan Rumah Susun Yayan Laman 

Emas Riau Bangkit Sekolah Tinggi Agama Islam (STAI) H. Lukam Edy. Langkah 

pertama dimulai dengan gambar 3D dan dilanjutkan dengan pembuatan video 

animasi 3D. Hasil dari penelitian ini adalah terbentuknya video animasi 3D dari 

urutan pengerjaan dalam metode pelaksanaan pembangunan Rumah Susun Yayan 

Laman Emas Riau Sekolah Tinggi Agama Islam (STAI) H. Lukman Edy. Urutan 

pekerjaan adalah: 1. Mobilisasi, 2. Pekerjaan pendahuluan, 3. Pekerjaan tanah dan 

pasir, 4. Pekerjaan struktur atas 5. Pekerjaan dinding dan plesteran, 6. Pekerjaan 

aluminium dan baja ringan, 7. Pekerjaan arsitektur, 8. Pekerjaan Finishing. , 9. 

Demobilisasi. 
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ABSTRACT 

 
The implementation method is an important thing in construction work, where 

the final result of a job is very influential on the implementation of the planned 

method. So that the delivery of this implementation method is easy to understand, 

the implementation method is delivered through visualization in the form of 3D 

animation. This research is a qualitative research that will describe the method of 

implementing the construction of the Yayan Laman Emas Flats Riau Bangkit 

Islamic High School (Stai) H. Lukam Edy. The first step begins with 3D images and 

continues with making 3D animated videos. The results of this study are the 

formation of 3D animation videos from the sequence of work in the method of 

implementing the construction of the Yayan Laman Emas Flats Riau Bangkit 

Islamic High School (Stai) H. Lukam Edy. The sequence of work is: 1. Mobilization, 

2. Preliminary work, 3. Soil and sand work, 4. Upper structure work 5. Wall and 

plastering work, 6. Aluminum and mild steel work, 7. Architecture work, 8. 

Finishing work. , 9. Demobilization. 
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