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Abstract 

 

A project is considered successful if the system can be delivered on time, 

according to the desired cost and quality. Even if the target set by the project 

manager is reasonable but does not take into account the team's productivity 

record, there is a possibility that the deadline will not be met due to incorrect initial 

estimates. Therefore, cost estimation in software development is considered very 

important for a project manager. Therefore, this study was conducted with the aim 

of mitigating the problems that arise by creating a software project cost estimation 

application to help project managers calculate the estimated costs to be used using 

the COCOMO II method in developing an application. 
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